
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/10/2013

ESTIMATE SUMMARY 14:04:28

CONTID: C15402         ESTIMATE NO: 0009 PROG 2005

PCN: 15402-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase III) PERCENT TIME:

PROJECT NO: IM 0761-191                   

Ft. Morgan to Brush (Phase III)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/05/2013 DATE TIME STARTED 03/04/2013

6374 S. RACINE CIRCLE DATE LET 01/24/2013 DATE WORK BEGAN

 DATE AWARDED 02/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2013 DATE ACCEPTED

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 40,193,054.31 PARTICIPATING $ $ 4,009,899.23

AWARD PROJECT AMT: 37,574,315.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -497,068.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -120,296.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.14

WORK DAYS

WORK DAYS

38.84%

24,582,255.94

4,009,899.23

3,512,830.59

3,392,533.61

$

$

$

$

15,610,798.37

0.00

15,610,798.37

501,845.35

16,112,643.72

-418,553.95

0.00

15,694,089.77

0.00

AMOUNT DUE 15,694,089.77 3,392,533.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,392,533.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

144.0 TIME ALLOW: 350

ORIG TIME ALLOW: 350
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 6.000

0.000

202-00001  
 

15,000.006.000

0.00

6.000

EACH

2,500.00000

0010 Removal of Tree 35.000

0.000

202-00010  
 

3,997.0035.000

0.00

50.000

EACH

114.20000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

460.001.000

0.00

4.000

EACH

460.00000

0020 *Removal of Concrete Box Culvert 0.500

0.000

202-00020  
 

21,500.000.500

0.00

1.000

EACH

43,000.00000

0025 Removal of Embankment Protector Type 3 7.000

0.000

202-00023  
 

1,750.007.000

0.00

18.000

EACH

250.00000

0030 Removal of Slope and Ditch Paving 56.700

0.000

202-00026  
 

796.6456.700

0.00

468.000

SY  

14.05000

0035 Removal of Pipe 1,569.000

26.000

202-00035  
 

24,722.501,595.000

403.00

3,624.000

LF  

15.50000

0040 Removal of End Section 34.000

1.000

202-00037  
 

7,700.0035.000

220.00

48.000

EACH

220.00000

0045 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

39.000

LF  

16.95000

0050 Removal of Curb and Gutter 238.000

0.000

202-00203  
 

1,297.10238.000

0.00

1,343.000

LF  

5.45000

0055 Removal of Concrete Pavement 55,025.500

0.000

202-00210  
 

44,020.4055,025.500

0.00

113,900.000

SY  

0.80000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 70,174.000

0.000

202-00220  
 

52,630.5070,174.000

0.00

127,200.000

SY  

0.75000

0065 *Removal of Pavement Marking 5,675.000

0.000

202-00250  
 

7,661.255,675.000

0.00

17,140.000

SF  

1.35000

0070 Removal of Portions of Present Structure 0.330

0.000

202-00500  
 

6,484.500.330

0.00

1.000

EACH

19,650.00000

0075 *Removal of Light Standard 1.000

0.000

202-00700  
 

200.001.000

0.00

4.000

EACH

200.00000

0080 *Removal of Ground Sign 79.000

0.000

202-00810  
 

3,555.0079.000

0.00

149.000

EACH

45.00000

0085 *Removal of Sign Panel 2.000

0.000

202-00821  
 

200.002.000

0.00

3.000

EACH

100.00000

0090 *Removal of Fence 2,190.000

1,140.000

202-01000  
 

2,664.003,330.000

912.00

7,583.000

LF  

0.80000

0095 *Removal of Road Closure Gate 6.000

0.000

202-01030  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0100 *Removal of Guardrail Type 3 8,086.000

0.000

202-01130  
 

10,107.508,086.000

0.00

14,233.000

LF  

1.25000

0105 Removal of Guardrail Type 4 72.000

0.000

202-01140  
 

1,440.0072.000

0.00

145.000

LF  

20.00000

0110 *Removal of End Anchorage 30.000

0.000

202-01300  
 

6,000.0030.000

0.00

42.000

EACH

200.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

68,900.000

SF  

0.45000

0118 Uncl Excav MCR LINE 1 sco3 4,816.000

563.000

203-00000  
 

46,366.985,379.000

4,853.06

9,500.000

CY  

8.62000

0120 *Embankment Material (Complete In Place) 261,566.000

23,948.000

203-00060  
 

1,870,116.70285,514.000

156,859.40

486,650.000

CY  

6.55000

0125 Proof Rolling 8.000

2.000

203-01100  
 

1,050.0010.000

210.00

100.000

HOUR

105.00000

0130 Blading 102.000

0.000

203-01500  
 

9,690.00102.000

0.00

500.000

HOUR

95.00000

0135 Dozing 28.000

0.000

203-01550  
 

2,520.0028.000

0.00

100.000

HOUR

90.00000

0140 *Potholing 47.000

8.000

203-01597  
 

11,550.0055.000

1,680.00

100.000

HOUR

210.00000

0145 Sweeping 461.000

89.000

203-01620  
 

41,250.00550.000

6,675.00

1,300.000

HOUR

75.00000

0150 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

806.000

CY  

9.50000

0155 Filter Material (Class A) 452.300

0.000

206-00510  
 

26,911.85452.300

0.00

2,046.000

CY  

59.50000

0160 Filter Material (Class C) 301.500

0.000

206-00530  
 

12,210.75301.500

0.00

1,364.000

CY  

40.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Erosion Log (12 Inch) 1,700.000

120.000

208-00002  
 

4,732.001,820.000

312.00

5,280.000

LF  

2.60000

0170 Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

3,568.000

LF  

4.15000

0175 Silt Fence 1,016.000

340.000

208-00020  
 

1,084.801,356.000

272.00

11,339.000

LF  

0.80000

0180 Gravel Bag 711.000

0.000

208-00034  
 

4,443.75711.000

0.00

2,000.000

LF  

6.25000

0185 Concrete Washout Structure 5.000

2.000

208-00045  
 

5,250.007.000

1,500.00

16.000

EACH

750.00000

0190 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

8.000

EACH

2,000.00000

0195 Removal and Disposal of Sediment (Labor) 263.500

56.500

208-00103  
 

14,192.00320.000

2,505.78

1,000.000

HOUR

44.35000

0200 Removal and Disposal of Sediment (Equipment) 242.500

63.500

208-00105  
 

22,628.70306.000

4,695.83

1,000.000

HOUR

73.95000

0205 Removal of Trash 68.500

4.000

208-00107  
 

3,697.5072.500

204.00

100.000

HOUR

51.00000

0210 Erosion Control Supervisor 385.500

85.000

208-00205  
 

20,066.83470.500

3,625.25

1,000.000

HOUR

42.65000

0215 Erosion Control Supervisor 15.000

0.000

208-00206  
 

2,559.7515.000

0.00

15.000

DAY 

170.65000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Reset End Section sco5 4.000

0.000

210-00015  
 

2,700.004.000

0.00

23.000

EACH

675.00000

0225 Reset Barricade 0.000

0.000

210-00070  
 

0.000.000

0.00

1.000

EACH

500.00000

0230 *Reset Light Standard 0.000

8.000

210-00750  
 

4,000.008.000

4,000.00

29.000

EACH

500.00000

0235 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

20.000

EACH

175.00000

0240 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

300.00000

0245 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

3.000

EACH

800.00000

0250 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

750.00000

0255 Modify Manhole 2.000

0.000

210-04015  
 

3,600.002.000

0.00

4.000

EACH

1,800.00000

0260 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

1,475.00000

0265 *Seeding (Native) 18.050

0.000

212-00006  
 

8,673.9318.050

0.00

153.000

ACRE

480.55000

0270 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

5,000.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Soil Preparation (Special) 21.730

0.000

212-00047  
 

17,072.1721.730

0.00

153.000

ACRE

785.65000

0280 *Mulching (Weed Free Straw) 18.050

0.000

213-00004  
 

7,275.0518.050

0.00

219.000

ACRE

403.05000

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,149.90000

0290 *Mulch Tackifier 3,650.000

0.000

213-00061  
 

5,657.503,650.000

0.00

43,738.000

LB  

1.55000

0295 *Soil Binder 23.900

0.000

213-00100  
 

15,610.2923.900

0.00

40.000

ACRE

653.15000

0300 *Soil Retention Blanket (Straw-Coconut) 3,913.000

0.000

216-00201  
 

6,065.153,913.000

0.00

32,536.000

SY  

1.55000

0305 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

2,188.000

SY  

5.55000

0310 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

36,909.000

SY  

0.07000

0313 ABC (CL 3) MCR sco7 489.000

0.000

304-03005  
 

9,731.10489.000

0.00

1,000.000

CY  

19.90000

0315 Aggregate Base Course (Class 6) 16,875.000

5,982.000

304-06007  
 

454,854.3022,857.000

119,041.80

47,246.000

CY  

19.90000

0316 Added Item (Dollar)/ PRICE REDUC ABC CL 6 0.000

-2,723.930

900-00006  
 

-2,723.93-2,723.930

-2,723.93

0.000

DOL 

1.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

2,871.000

CY  

44.40000

0325 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

13,813.100

1,666.500

310-00608  
 

38,699.0015,479.600

4,166.25

30,650.000

SY  

2.50000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 198.940

86.320

403-00720  
 

34,516.46285.260

10,444.72

500.000

TON 

121.00000

0333 HMA (Gr SX) (75) (PG 64-22) CMO sco14 0.000

2,979.340

403-34741  
 

215,108.352,979.340

215,108.35

4,240.000

TON 

72.20000

0335 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

8,588.000

TON 

72.20000

0340 Furnish Concrete Pavement 516.000

857.000

412-00000  
 

13,730.001,373.000

8,570.00

2,474.000

CY  

10.00000

0345 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

613.000

SY  

43.65000

0350 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

300.000

SY  

55.70000

0355 *Concrete Pavement (10 Inch) 41,423.600

21,793.000

412-01000  
 

2,111,434.4463,216.600

727,886.20

131,200.000

SY  

33.40000

0355 MATERIAL ALLOWANCE 10" PCCP SILICONE SEALANT 29,673.913

-21,792.957

1,812.627,880.956

-5,012.38SY  

0.23000

0360 *Concrete Pavement (12 Inch) 26,397.300

55,323.900

412-01200  
 

3,048,200.7681,721.200

2,063,581.47

175,500.000

SY  

37.30000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE Dowel Baskets 142,373.700

-55,323.900

87,049.8087,049.800

-55,323.90SY  

1.00000

0360 MATERIAL ALLOWANCE FINE AGGREGATE AT PLANT SITE 9,138.000

-9,138.000

0.000.000

-20,469.12SY  

2.24000

0360 MATERIAL ALLOWANCE COARSE AGGREGATE AT PLANT SITE 14,708.499

-14,708.499

0.000.000

-89,868.93SY  

6.11000

0360 MATERIAL ALLOWANCE 12" PCCP SILICONE SEALANT 55,108.696

-55,108.696

0.000.000

-12,675.00SY  

0.23000

0360 MATERIAL ALLOWANCE 12" PCCP ROCK STOCKPILE 33,219.866

-33,219.866

0.000.000

-202,973.38SY  

6.11000

0365 Geotextile (Drainage) (Class 2) 149.000

0.000

420-00113  
 

387.40149.000

0.00

697.000

SY  

2.60000

0370 Geotextile (Drainage) (Class 3) 2,713.900

0.000

420-00114  
 

6,241.972,713.900

0.00

11,000.000

SY  

2.30000

0370 MATERIAL ALLOWANCE GEOTEXTILE (DRAIN) MIRAFI 160N 2,753.090

0.000

2,040.042,753.090

0.00SY  

0.74100

0375 Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

38.000

LF  

275.00000

0380 Riprap (12 Inch) 49.000

0.000

506-00212  
 

3,920.0049.000

0.00

208.000

CY  

80.00000

0385 Riprap (18 Inch) 2,713.900

0.000

506-00218  
 

217,112.002,713.900

0.00

10,196.000

CY  

80.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Concrete Slope and Ditch Paving 2.000

0.000

507-00000  
 

850.002.000

0.00

136.000

CY  

425.00000

0395 *Concrete Lined Ditch 101.000

0.000

507-00550  
 

32,825.00101.000

0.00

246.000

LF  

325.00000

0400 *Concrete Class D 5.300

0.000

601-03000  
 

2,862.005.300

0.00

31.000

CY  

540.00000

0405 *Reinforcing Steel (Epoxy Coated) 292.000

0.000

602-00020  
 

251.12292.000

0.00

1,371.000

LB  

0.86000

0410 24 Inch Reinforced Concrete Pipe (Complete In Place) 211.000

0.000

603-01245  
 

19,623.00211.000

0.00

244.000

LF  

93.00000

0415 30 Inch Reinforced Concrete Pipe (Complete In Place) 
sco5

0.000

0.000

603-01305  
 

0.000.000

0.00

20.000

LF  

205.00000

0420 36 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01365  
 

6,080.0032.000

0.00

184.000

LF  

190.00000

0425 42 Inch Reinforced Concrete Pipe (Complete In Place) 
sco5

0.000

301.000

603-01425  
 

27,692.00301.000

27,692.00

307.000

LF  

92.00000

0426 45x29 In RCP (CIP) MCR sco5 24.000

0.000

603-02365  
 

3,720.0024.000

0.00

24.000

LF  

155.00000

0430 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,060.004.000

0.00

4.000

EACH

1,015.00000

0431 30 In RCES sco013 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,335.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0432 45x29 In RCES MCR sco5 2.000

0.000

603-05136  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000

0435 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,900.002.000

0.00

2.000

EACH

1,450.00000

0436 42 In RCES sco013 0.000

1.000

603-05042  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

0440 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

7.000

EACH

3,325.00000

0445 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,625.001.000

0.00

1.000

EACH

4,625.00000

0450 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

3,540.00000

0455 Manhole Slab Base (10 Foot) 3.000

2.000

604-30010  
 

15,175.005.000

6,070.00

8.000

EACH

3,035.00000

0455 MATERIAL ALLOWANCE MANHOLE PARTS 2.000

-2.000

0.000.000

-2,915.00EACH

1,457.50000

0460 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

10,550.002.000

0.00

2.000

EACH

5,275.00000

0460 MATERIAL ALLOWANCE MANHOLE PARTS 0.000

0.000

0.000.000

0.00EACH

1,367.36000

0465 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

3.000

EACH

15,050.00000
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NO.
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ITEM
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 MATERIAL ALLOWANCE MANHOLE PARTS 1.000

0.000

3,014.681.000

0.00EACH

3,014.68000

0470 Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000.000

0.00

2.000

EACH

16,550.00000

0470 MATERIAL ALLOWANCE MANHOLE PARTS 2.000

0.000

6,853.322.000

0.00EACH

3,426.66000

0475 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

10,463.000

LF  

24.55000

0480 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

750.00000

0485 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

26.000

EACH

1,450.00000

0490 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

850.00000

0495 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

14.000

EACH

2,100.00000

0500 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

14.000

EACH

1,800.00000

0505 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

175.00000

0510 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

1,560.008.000

0.00

16.000

EACH

195.00000
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REF
NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

14:04:28
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CAT NO0200 ROADWAY 

0515 *Fence Barbed Wire with Metal Posts 1,332.000

0.000

607-01000  
 

2,464.201,332.000

0.00

4,689.000

LF  

1.85000

0520 *Fence (Plastic) 75.000

0.000

607-11525  
 

135.0075.000

0.00

200.000

LF  

1.80000

0525 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

1.000

EACH

210.00000

0530 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

7.000

EACH

265.00000

0535 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,351.000

LF  

19.25000

0540 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0545 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

172.000

SY  

54.00000

0550 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

38.000

SY  

110.00000

0555 *Curb and Gutter Type 2 (Section II-B) 112.000

0.000

609-21020  
 

1,680.00112.000

0.00

3,502.000

LF  

15.00000

0560 *Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

40.000

LF  

80.00000

0565 *Curb Type 6 (Section M) 0.000

2,542.000

609-60011  
 

9,659.602,542.000

9,659.60

10,000.000

LF  

3.80000
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0570 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

396.000

EACH

74.00000

0575 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

216.000

EACH

75.00000

0580 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

156.000

EACH

77.00000

0584 2 In Elec Cond (Jacked) MCR LINE 2 sco3 421.000

0.000

613-00201  
 

5,207.77421.000

0.00

421.000

LF  

12.37000

0585 *2 Inch Electrical Conduit (Plastic) 0.000

740.000

613-01200  
 

4,810.00740.000

4,810.00

17,474.000

LF  

6.50000

0590 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

2,065.000

LF  

8.00000

0594 Dir Burial Cable MCR LINE 3 sco3 3,393.000

0.000

613-05000  
 

22,902.753,393.000

0.00

4,200.000

LF  

6.75000

0595 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

98,000.00000

0600 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

3.000

EACH

2,950.00000

0605 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

29.000

EACH

2,300.00000

0610 *Light Standard Foundation 0.000

9.000

613-40010  
 

6,300.009.000

6,300.00

59.000

EACH

700.00000
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0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

6.000

2,484.006.000

2,484.00EACH

414.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

5.000

2,070.005.000

2,070.00EACH

414.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

2.000

828.002.000

828.00EACH

414.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

1.000

414.001.000

414.00EACH

414.00000

0615 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0620 *Light Standard (Temporary) 8.000

0.000

613-50410  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0625 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

32.000

EACH

300.00000

0630 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

840.000

SF  

18.00000

0635 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,214.000

SF  

19.00000

0640 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,500.000

SF  

21.00000

0645 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

32.000

LF  

68.00000
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0650 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

224.000

LF  

68.00000

0655 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

310.000

LF  

75.00000

0660 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

130.000

LF  

80.00000

0665 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

48.000

LF  

90.00000

0670 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

473.000

LF  

22.00000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

1,281.000

LF  

42.00000

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

88.000

LF  

48.00000

0685 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0690 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

12.000

EACH

1,200.00000

0695 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

16.000

EACH

1,500.00000

0700 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,500.00000
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0705 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0710 Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

2.000

EACH

39,500.00000

0715 Embankment Protector Type 3 9.000

0.000

615-00030  
 

7,965.009.000

0.00

30.000

EACH

885.00000

0720 *Detour Pavement 21,246.360

285.000

621-00450  
 

642,711.1021,531.360

8,507.25

61,341.000

SY  

29.85000

0725 15 Inch Drainage Pipe (Class 0) (Complete In Place) 405.000

0.000

624-20016  
 

14,580.00405.000

0.00

1,700.000

LF  

36.00000

0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 75.000

0.000

671.8575.000

0.00LF  

8.95800

0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 303.000

0.000

2,714.27303.000

0.00LF  

8.95800

0730 18 Inch Drainage Pipe (Class 7) (Complete In Place) 500.000

0.000

624-27019  
 

24,750.00500.000

0.00

1,067.000

LF  

49.50000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 374.000

0.000

3,930.74374.000

0.00LF  

10.51000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 481.000

0.000

5,055.31481.000

0.00LF  

10.51000

0735 24 Inch Drainage Pipe (Class 7) (Complete In Place) 589.000

775.000

624-27025  
 

70,246.001,364.000

39,912.50

2,684.000

LF  

51.50000
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0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 167.000

-167.000

0.000.000

-2,593.51LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 967.000

-775.000

2,981.76192.000

-12,035.75LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 15.000

-15.000

0.000.000

-232.95LF  

15.53000

0740 30 Inch Drainage Pipe (Class 7) (Complete In Place) 101.000

0.000

624-27031  
 

7,070.00101.000

0.00

101.000

LF  

70.00000

0745 36 Inch Drainage Pipe (Class 7) (Complete In Place) 655.000

0.000

624-27037  
 

59,932.50655.000

0.00

846.000

LF  

91.50000

0745 MATERIAL ALLOWANCE 36" DRAINAGE PIPE 191.000

0.000

5,626.86191.000

0.00LF  

29.46000

0750 48 Inch Drainage Pipe (Class 7) (Complete In Place) 1,221.000

0.000

624-27049  
 

124,542.001,221.000

0.00

2,062.000

LF  

102.00000

0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

52.16000

0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 361.000

0.000

18,829.76361.000

0.00LF  

52.16000
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0755 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 154.000

0.000

624-47019  
 

13,090.00154.000

0.00

239.000

LF  

85.00000

0760 24 Inch Equivalent Drainage Pipe Elliptical (Class 7) 72.000

0.000

624-47025  
 

6,480.0072.000

0.00

132.000

LF  

90.00000

0765 36 Inch Equivalent Drainage Pipe Elliptical (Class 7) 136.000

0.000

624-47037  
 

14,688.00136.000

0.00

292.000

LF  

108.00000

0770 42 Inch Equivalent Drainage Pipe Elliptical (Class 7) 104.000

0.000

624-47043  
 

13,000.00104.000

0.00

246.000

LF  

125.00000

0775 *Construction Surveying 0.500

0.050

625-00000  
 

78,861.750.550

7,169.25

1.000

L S 

143,385.00000

0776 Const Surveying (Hour) MCR LINE 4 sco3 5.000

0.000

625-00001  
 

675.005.000

0.00

10.000

HOUR

135.00000

0780 *Mobilization 0.600

0.000

626-00000  
 

1,659,000.000.600

0.00

1.000

L S 

2,765,000.00000

0785 *Public Information Services 0.400

0.000

626-01000  
 

22,605.600.400

0.00

1.000

L S 

56,514.00000

0786 Added Item (Hour)/ Public Info Services (Hourly)  MCR 
sco5

0.000

0.000

900-00010  
 

0.000.000

0.00

45.000

HOUR

65.00000

0790 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

624.000

GAL 

63.00000

0795 *Pavement Marking Paint (Waterborne) 403.000

0.000

627-00011  
 

10,478.00403.000

0.00

1,980.000

GAL 

26.00000
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0800 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

9,102.000

SF  

10.75000

0805 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

389.000

SF  

16.00000

0810 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

372.000

SF  

12.00000

0815 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

6.000

EACH

450.00000

0820 *Flagging 7,824.000

1,635.500

630-00000  
 

165,541.259,459.500

28,621.25

21,000.000

HOUR

17.50000

0825 *Traffic Control Inspection 18.000

0.000

630-00007  
 

1,350.0018.000

0.00

128.000

DAY 

75.00000

0830 *Traffic Control Management 155.000

28.000

630-00012  
 

196,725.00183.000

30,100.00

425.000

DAY 

1,075.00000

0835 *Uniformed Traffic Control Coordination 3.000

0.000

630-00015  
 

240.003.000

0.00

20.000

HOUR

80.00000

0840 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

1,250.000.500

0.00

1.000

L S 

2,500.00000

0845 *Traffic Incident Management Plan Implementation 1.510

1.000

630-00041  
 

1,004.002.510

400.00

14.000

MON 

400.00000

0850 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

3,000.006.000

0.00

12.000

EACH

500.00000
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0855 *Barricade (Type 3 M-B) (Temporary) 17.000

0.000

630-80336  
 

2,975.0017.000

0.00

34.000

EACH

175.00000

0860 *Construction Traffic Sign (Panel Size A) 97.500

0.000

630-80341  
 

4,875.0097.500

0.00

219.000

EACH

50.00000

0865 *Construction Traffic Sign (Panel Size B) 113.500

0.000

630-80342  
 

7,945.00113.500

0.00

247.000

EACH

70.00000

0870 *Construction Traffic Sign (Panel Size C) 40.500

0.000

630-80343  
 

3,037.5040.500

0.00

92.000

EACH

75.00000

0875 *Construction Traffic Sign (Special) 583.500

0.000

630-80344  
 

6,418.50583.500

0.00

1,454.000

SF  

11.00000

0876 Const Traf Sign (Spec) TIMP MCR sco7 227.800

0.000

630-80344  
 

5,057.16227.800

0.00

455.600

SF  

22.20000

0880 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

13,500.003.000

0.00

6.000

EACH

4,500.00000

0885 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

1,800.001.500

0.00

3.000

EACH

1,200.00000

0890 *Portable Message Sign Panel 38.000

0.000

630-80359  
 

3,800.0038.000

0.00

150.000

DAY 

100.00000

0895 *Drum Channelizing Device 254.000

0.000

630-80360  
 

7,620.00254.000

0.00

600.000

EACH

30.00000

0900 *Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

3,000.0025.000

0.00

50.000

EACH

120.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

8,000.002.000

0.00

4.000

EACH

4,000.00000

0910 Concrete Barrier (Temporary) 4,032.000

0.000

630-80370  
 

124,185.604,032.000

0.00

9,700.000

LF  

30.80000

0915 *Traffic Cone 250.000

0.000

630-80380  
 

1,750.00250.000

0.00

500.000

EACH

7.00000

0920 *Channelizing Device (Fixed) 230.000

0.000

630-80391  
 

9,200.00230.000

0.00

560.000

EACH

40.00000

0925 *Delineator (Type I) (Temporary) 30.500

0.000

630-80401  
 

152.5030.500

0.00

114.000

EACH

5.00000

0930 *Impact Attenuator (Temporary) 3.500

0.000

630-85010  
 

64,750.003.500

0.00

7.000

EACH

18,500.00000

0935 *Mobile Attenuator 44.000

0.000

630-85041  
 

26,400.0044.000

0.00

100.000

DAY 

600.00000

0940 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000,000.000

F A 

1.00000

0945 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0950 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 F/A Asphalt Cement Cost Adjustment 0.000

19,274.540

700-70019  
 

19,274.5419,274.540

19,274.54

75,000.000

F A 

1.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 F/A On-The-Job Trainee sco2 0.000

0.000

700-70020  
 

0.000.000

0.00

0.000

EACH

1.00000

0961 F/A On-The-Job Trainee sco2 3,543.000

901.750

700-70021  
 

8,889.504,444.750

1,803.50

7,680.000

HOUR

2.00000

0965 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

530,000.000

F A 

1.00000

0970 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0975 F/A Communication Lines Long Distance 765.250

0.000

700-70230  
 

765.25765.250

0.00

10,000.000

F A 

1.00000

0980 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0985 F/A DRB Standing Committee 4,325.000

2,359.380

700-70594  
 

6,684.386,684.380

2,359.38

12,000.000

F A 

1.00000

CAT 12,359,748.523,131,077.5329,513,567.98CURRENT AMT0200 $ $ $

CAT NO0300 STR C-22-BD 

0995 Structure Excavation 1,654.000

0.000

206-00000  
 

6,864.101,654.000

0.00

1,654.000

CY  

4.15000

1000 *Structure Backfill (Class 1) 1,376.000

0.000

206-00100  
 

13,072.001,376.000

0.00

1,376.000

CY  

9.50000

1005 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

180.000

CY  

20.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0300 STR C-22-BD 

1010 *Mechanical Reinforcement of Soil 1,040.000

0.000

206-00360  
 

15,704.001,040.000

0.00

1,040.000

CY  

15.10000

1015 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

152.000

TON 

96.00000

1020 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,641.400

0.000

502-08500  
 

95,201.201,641.400

0.00

1,641.400

LF  

58.00000

1020 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

58.53000

1022 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT  
sco6

121.000

0.000

900-00012  
 

5,614.40121.000

0.00

121.000

LF  

46.40000

1025 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

934.000

SY  

11.70000

1030 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

98.000

LF  

225.00000

1030 MATERIAL ALLOWANCE C-22-BD EXPAN DEVICE 98.000

0.000

12,499.9098.000

0.00LF  

127.55000

1035 *Concrete Class D (Bridge) 354.950

19.700

601-03040  
 

174,212.25374.650

9,160.50

473.600

CY  

465.00000

1040 *Reinforcing Steel (Epoxy Coated) 64,926.000

3,408.000

602-00020  
 

58,767.2468,334.000

2,930.88

90,890.000

LB  

0.86000

1045 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR C-22-BD 

1045 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000

0.000

2,059.201.000

0.00EACH

2,059.20000

1050 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

369.000

LF  

108.00000

1055 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

377.000

LF  

6.50000

1060 *Prestressed Concrete I (BT63) 797.000

0.000

618-00163  
 

139,475.00797.000

0.00

797.000

LF  

175.00000

CAT 523,469.2912,091.38671,292.40CURRENT AMT0300 $ $ $

CAT NO0301 STR C-22-BC 

1065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,421.000

CY  

4.15000

1070 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,375.000

CY  

9.50000

1075 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

175.000

CY  

20.00000

1080 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,040.000

CY  

15.10000

1085 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

152.000

TON 

96.00000

1090 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 0.000

0.000

502-08500  
 

0.000.000

0.00

1,365.000

LF  

58.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR C-22-BC 

1090 MATERIAL ALLOWANCE Steel Pipe Piling 730.746

0.000

42,383.27730.746

0.00NCU 

58.00000

1095 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

934.000

SY  

11.70000

1100 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

98.000

LF  

225.00000

1100 MATERIAL ALLOWANCE C-22-BC EXPAN DEVICE 98.000

0.000

12,499.9098.000

0.00LF  

127.55000

1105 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

445.000

CY  

465.00000

1110 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

90,819.000

LB  

0.86000

1115 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000

1115 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000

0.000

2,059.201.000

0.00EACH

2,059.20000

1120 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

369.000

LF  

108.00000

1125 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

377.000

LF  

6.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0301 STR C-22-BC 

1130 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

797.000

LF  

175.00000

CAT 56,942.370.00635,210.29CURRENT AMT0301 $ $ $

CAT NO0302 STR C-22-BB 

1135 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1140 Structure Excavation 964.000

0.000

206-00000  
 

4,000.60964.000

0.00

964.000

CY  

4.15000

1145 *Structure Backfill (Class 1) 957.000

0.000

206-00100  
 

9,091.50957.000

0.00

957.000

CY  

9.50000

1150 *Mechanical Reinforcement of Soil 799.000

0.000

206-00360  
 

12,064.90799.000

0.00

799.000

CY  

15.10000

1155 Shoring (Area 2) 1.000

0.000

206-01782  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000

1165 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,800.300

0.000

502-08375  
 

86,414.401,800.300

0.00

1,800.300

LF  

48.00000

1165 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1167 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT sco6 9.500

0.000

900-00012  
 

364.809.500

0.00

9.500

LF  

38.40000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0302 STR C-22-BB 

1170 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

764.000

SY  

11.70000

1175 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1175 MATERIAL ALLOWANCE X-22-BB  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1180 *Concrete Class D (Bridge) 282.100

20.800

601-03040  
 

140,848.50302.900

9,672.00

393.800

CY  

465.00000

1180 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000

1181 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1185 *Reinforcing Steel (Epoxy Coated) 48,931.000

3,373.000

602-00020  
 

44,981.4452,304.000

2,900.78

71,435.000

LB  

0.86000

1190 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000

1190 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000

0.000

2,059.201.000

0.00EACH

2,059.20000

1191 4 In Underdrain MCR sco7 255.000

0.000

605-00004  
 

3,825.00255.000

0.00

255.000

LF  

15.00000

1195 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0302 STR C-22-BB 

1200 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1201 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1205 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

1210 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1215 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 510,552.6412,572.78643,262.10CURRENT AMT0302 $ $ $

CAT NO0303 STR C-22-BA 

1220 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

45,000.00000

1225 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

764.000

CY  

4.15000

1230 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,134.000

CY  

9.50000

1235 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

939.000

CY  

15.10000

1240 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0303 STR C-22-BA 

1245 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 0.000

0.000

502-08375  
 

0.000.000

0.00

1,888.000

LF  

48.00000

1245 MATERIAL ALLOWANCE Steel Pipe Piling 1,004.180

0.000

48,200.641,004.180

0.00NCU 

48.00000

1250 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

764.000

SY  

11.70000

1255 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1255 MATERIAL ALLOWANCE C-22-BA  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1260 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

379.000

CY  

465.00000

1265 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

72,733.000

LB  

0.86000

1270 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000

1270 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000

0.000

2,059.201.000

0.00EACH

2,059.20000

1275 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000

1280 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0303 STR C-22-BA 

1281 1 In Elec Cond MCR sco10 0.000

0.000

613-00100  
 

0.000.000

0.00

35.000

LF  

9.50000

1285 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

1290 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1295 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

776.000

LF  

175.00000

CAT 59,953.640.00624,405.68CURRENT AMT0303 $ $ $

CAT NO0304 STR C-22-BW 

1300 *Removal of Concrete Box Culvert 0.500

0.000

202-00020  
 

21,500.000.500

0.00

1.000

EACH

43,000.00000

1305 Structure Excavation 505.000

0.000

206-00000  
 

2,095.75505.000

0.00

505.000

CY  

4.15000

1310 *Structure Backfill (Class 1) 687.000

0.000

206-00100  
 

6,526.50687.000

0.00

687.000

CY  

9.50000

1315 *Mechanical Reinforcement of Soil 625.000

0.000

206-00360  
 

9,437.50625.000

0.00

625.000

CY  

15.10000

1320 Shoring (Area 3) 1.000

0.000

206-01783  
 

43,750.001.000

0.00

1.000

L S 

43,750.00000

1325 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

102.000

TON 

96.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0304 STR C-22-BW 

1330 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,287.000

0.000

502-08375  
 

61,776.001,287.000

0.00

1,287.000

LF  

48.00000

1330 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1332 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT  
sco6

7.800

0.000

900-00012  
 

299.527.800

0.00

7.800

LF  

38.40000

1335 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

625.000

SY  

11.70000

1340 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1340 MATERIAL ALLOWANCE C-22-BW  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1345 *Concrete Class D (Bridge) 207.750

17.330

601-03040  
 

104,662.20225.080

8,058.45

306.000

CY  

465.00000

1345 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000

1346 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1350 *Reinforcing Steel (Epoxy Coated) 37,331.000

3,020.000

602-00020  
 

34,701.8640,351.000

2,597.20

67,869.000

LB  

0.86000

1355 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR C-22-BW 

1355 MATERIAL ALLOWANCE VANE GRATE INLET STR BW WB CR 25 1.000

0.000

1,646.701.000

0.00EACH

1,646.70000

1356 4 In Underdrain MCR sco7 96.000

0.000

605-00004  
 

1,440.0096.000

0.00

96.000

LF  

15.00000

1360 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

301.000

LF  

108.00000

1365 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1366 1 In Elec Cond MCR sco10 42.000

0.000

613-00100  
 

399.0042.000

0.00

42.000

LF  

9.50000

1370 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

155.000

LF  

6.50000

1375 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

CAT 395,773.8310,655.65538,446.61CURRENT AMT0304 $ $ $

CAT NO0305 STR C-22-BX 

1380 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

432.000

CY  

4.15000

1385 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

709.000

CY  

9.50000

1390 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

648.000

CY  

15.10000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0305 STR C-22-BX 

1395 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

102.000

TON 

96.00000

1400 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 0.000

0.000

502-08375  
 

0.000.000

0.00

1,112.000

LF  

48.00000

1400 MATERIAL ALLOWANCE Steel Pipe Piling 89.355

0.000

4,289.0489.355

0.00NCU 

48.00000

1405 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

625.000

SY  

11.70000

1410 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1410 MATERIAL ALLOWANCE C-22-BX 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1415 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

307.000

CY  

465.00000

1420 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

67,869.000

LB  

0.86000

1425 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

3,500.00000

1425 MATERIAL ALLOWANCE VANE GRATE INLET BX CR 25 EB 1.000

0.000

1,646.701.000

0.00EACH

1,646.70000

1430 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

301.000

LF  

108.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0305 STR C-22-BX 

1435 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1436 1 In Elec Cond MCR sco10 0.000

0.000

613-00100  
 

0.000.000

0.00

41.000

LF  

9.50000

1440 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

155.000

LF  

6.50000

1445 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

593.000

LF  

165.00000

CAT 15,629.540.00442,265.94CURRENT AMT0305 $ $ $

CAT NO0306 STR C-22-BY 

1450 *Removal of Concrete Box Culvert 0.500

0.000

202-00020  
 

21,500.000.500

0.00

1.000

EACH

43,000.00000

1455 Structure Excavation 362.000

0.000

206-00000  
 

1,502.30362.000

0.00

362.000

CY  

4.15000

1460 *Structure Backfill (Class 1) 0.000

822.000

206-00100  
 

7,809.00822.000

7,809.00

822.000

CY  

9.50000

1465 *Mechanical Reinforcement of Soil 0.000

604.000

206-00360  
 

9,120.40604.000

9,120.40

604.000

CY  

15.10000

1470 Shoring (Area 5) 1.000

0.000

206-01785  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1475 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

102.000

TON 

96.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0306 STR C-22-BY 

1480 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,210.600

0.000

502-08375  
 

58,108.801,210.600

0.00

1,210.600

LF  

48.00000

1480 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1482 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT  
sco6

0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

38.40000

1485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

625.000

SY  

11.70000

1490 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1490 MATERIAL ALLOWANCE C-22-BY  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1495 *Concrete Class D (Bridge) 216.350

17.330

601-03040  
 

108,661.20233.680

8,058.45

316.100

CY  

465.00000

1495 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000

1496 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1500 *Reinforcing Steel (Epoxy Coated) 39,161.000

3,020.000

602-00020  
 

36,275.6642,181.000

2,597.20

67,869.000

LB  

0.86000

1505 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR C-22-BY 

1505 MATERIAL ALLOWANCE VANE GRATE INLET STR BY CR 26 WB 2.000

0.000

3,293.402.000

0.00EACH

1,646.70000

1510 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

301.000

LF  

108.00000

1515 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1516 1 In Elec Cond MCR sco10 42.000

0.000

613-00100  
 

399.0042.000

0.00

42.000

LF  

9.50000

1520 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

155.000

LF  

6.50000

1525 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

1525 MATERIAL ALLOWANCE GIRDERS BT42 0.000

0.000

0.000.000

0.00LF  

100.60000

CAT 370,208.5627,585.05513,858.34CURRENT AMT0306 $ $ $

CAT NO0307 STR C-22-BZ 

1530 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

288.000

CY  

4.15000

1535 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

824.000

CY  

9.50000

1540 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

605.000

CY  

15.10000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0307 STR C-22-BZ 

1545 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

102.000

TON 

96.00000

1550 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 0.000

0.000

502-08375  
 

0.000.000

0.00

1,126.000

LF  

48.00000

1555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

625.000

SY  

11.70000

1560 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1560 MATERIAL ALLOWANCE C-22-BZ  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1565 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

305.000

CY  

465.00000

1570 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

67,869.000

LB  

0.86000

1575 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000

1575 MATERIAL ALLOWANCE VANE GRATE INLET STR BZ CR 26 EB 2.000

0.000

3,980.902.000

0.00EACH

1,990.45000

1580 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

301.000

LF  

108.00000

1585 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0307 STR C-22-BZ 

1586 1 In Elec Cond MCR sco10 0.000

0.000

613-00100  
 

0.000.000

0.00

41.000

LF  

9.50000

1590 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

155.000

LF  

6.50000

1595 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

593.000

LF  

165.00000

CAT 13,674.700.00445,353.54CURRENT AMT0307 $ $ $

CAT NO0308 STR C-22-CB 

1600 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1605 Structure Excavation 521.000

0.000

206-00000  
 

2,162.15521.000

0.00

521.000

CY  

4.15000

1610 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

994.000

CY  

9.50000

1615 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

818.000

CY  

15.10000

1620 Shoring (Area 6) 1.000

0.000

206-01786  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1625 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000

1630 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,842.100

0.000

502-08375  
 

88,420.801,842.100

0.00

1,842.100

LF  

48.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STR C-22-CB 

1630 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1632 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT  
sco6

21.100

0.000

900-00012  
 

810.2421.100

0.00

21.100

LF  

38.40000

1635 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

765.000

SY  

11.70000

1640 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1640 MATERIAL ALLOWANCE C-22-CB EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1645 *Concrete Class D (Bridge) 49.250

234.400

601-03040  
 

131,897.25283.650

108,996.00

394.800

CY  

465.00000

1646 Added Item (Dollar)/ STOCKPILED DECK PANELS sco9 14,660.800

-14,660.800

900-00006  
 

0.000.000

-14,660.80

0.000

DOL 

1.00000

1650 *Reinforcing Steel (Epoxy Coated) 7,413.000

41,777.000

602-00020  
 

42,303.4049,190.000

35,928.22

72,291.000

LB  

0.86000

1655 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000

1655 MATERIAL ALLOWANCE VANE GRATE INLET STR CB CR 27 WB 2.000

0.000

3,980.902.000

0.00EACH

1,990.45000

1660 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0308 STR C-22-CB 

1665 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1666 1 In Elec Cond MCR sco10 0.000

43.000

613-00100  
 

408.5043.000

408.50

43.000

LF  

9.50000

1670 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

1675 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1680 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 476,477.04130,671.92645,401.75CURRENT AMT0308 $ $ $

CAT NO0309 STR C-22-CA 

1685 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

45,000.00000

1690 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

574.000

CY  

4.15000

1695 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

975.000

CY  

9.50000

1700 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

801.000

CY  

15.10000

1705 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0309 STR C-22-CA 

1710 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 0.000

0.000

502-08375  
 

0.000.000

0.00

1,888.000

LF  

48.00000

1715 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

765.000

SY  

11.70000

1720 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1720 MATERIAL ALLOWANCE C-22-CA  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1725 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

375.000

CY  

465.00000

1730 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

72,272.000

LB  

0.86000

1735 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000

1735 MATERIAL ALLOWANCE VANE GRATE INLET STR CA CR 27 EB 2.000

0.000

3,843.402.000

0.00EACH

1,921.70000

1740 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000

1745 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1746 1 In Elec Cond MCR sco10 0.000

0.000

613-00100  
 

0.000.000

0.00

35.000

LF  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0309 STR C-22-CA 

1750 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

1755 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1760 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

776.000

LF  

175.00000

CAT 13,537.200.00621,278.12CURRENT AMT0309 $ $ $

CAT NO0310 STR C-22-CE 

1765 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

45,000.00000

1770 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

843.000

CY  

4.15000

1775 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

786.000

CY  

9.50000

1780 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

95.000

CY  

20.00000

1785 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

720.000

CY  

15.10000

1790 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

221.000

TON 

96.00000

1795 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 0.000

0.000

502-08375  
 

0.000.000

0.00

1,400.000

LF  

48.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 44

PCN: 15402-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STR C-22-CE 

1795 MATERIAL ALLOWANCE Steel Pipe Piling 744.625

0.000

35,742.00744.625

0.00NCU 

48.00000

1800 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 0.000

0.000

502-08500  
 

0.000.000

0.00

1,740.000

LF  

58.00000

1800 MATERIAL ALLOWANCE Steel Pipe Piling 205.953

0.000

11,945.27205.953

0.00NCU 

58.00000

1805 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,366.000

SY  

11.70000

1810 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

361.000

SY  

11.25000

1815 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

116.000

LF  

225.00000

1815 MATERIAL ALLOWANCE C-22-CE  EXPAN DEVICE 116.000

0.000

14,795.80116.000

0.00LF  

127.55000

1820 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

843.000

CY  

465.00000

1825 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

947.000

SY  

9.65000

1830 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

15,794.000

LB  

0.62000

1835 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

142,330.000

LB  

0.86000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0310 STR C-22-CE 

1840 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

3,500.00000

1840 MATERIAL ALLOWANCE VANE GRATE INLET STR CE SH 71 4.000

0.000

7,961.804.000

0.00EACH

1,990.45000

1845 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

556.000

LF  

108.00000

1850 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

552.000

LF  

89.50000

1855 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

576.000

LF  

6.50000

1860 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,128.000

LF  

8.00000

1865 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1870 *Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

12,159.000

SF  

49.00000

CAT 70,444.870.001,573,557.53CURRENT AMT0310 $ $ $

CAT NO0311 STR C-22-CG 

1875 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1880 Structure Excavation 591.000

0.000

206-00000  
 

2,452.65591.000

0.00

591.000

CY  

4.15000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0311 STR C-22-CG 

1885 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,032.000

CY  

9.50000

1890 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

850.000

CY  

15.10000

1895 Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

16,000.00000

1900 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000

1905 *Steel Piling (HP 14x89) 1,930.300

0.000

502-11489  
 

102,305.901,930.300

0.00

1,930.300

LF  

53.00000

1905 MATERIAL ALLOWANCE H-Piling 189.814

-189.814

0.000.000

-10,060.16NCU 

53.00000

1907 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT  
sco6

4.800

0.000

900-00012  
 

203.524.800

0.00

4.800

LF  

42.40000

1910 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

765.000

SY  

11.70000

1915 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1915 MATERIAL ALLOWANCE C-22-CG  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1920 *Concrete Class D (Bridge) 51.300

234.220

601-03040  
 

132,766.80285.520

108,912.30

394.400

CY  

465.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0311 STR C-22-CG 

1921 Added Item (Dollar)/ STOCKPILED DECK PANELS sco9 14,660.800

-14,660.800

900-00006  
 

0.000.000

-14,660.80

0.000

DOL 

1.00000

1925 *Reinforcing Steel (Epoxy Coated) 7,535.000

41,533.000

602-00020  
 

42,198.4849,068.000

35,718.38

72,103.000

LB  

0.86000

1930 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000

1930 MATERIAL ALLOWANCE VANE GRATE INLET STR CG CR 29 WB 2.000

0.000

3,843.402.000

0.00EACH

1,921.70000

1935 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000

1940 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1941 1 In Elec Cond MCR sco10 0.000

43.000

613-00100  
 

408.5043.000

408.50

43.000

LF  

9.50000

1945 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

1950 *Prestressed Concrete I (BT63) 0.000

776.000

618-00163  
 

135,800.00776.000

135,800.00

776.000

LF  

175.00000

1950 MATERIAL ALLOWANCE PRESTRESS CONC GIRDERS BT63 776.000

-776.000

0.000.000

-88,704.56LF  

114.31000

CAT 474,673.05167,413.66655,467.15CURRENT AMT0311 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0312 STR C-22-CF 

1955 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

45,000.00000

1960 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

591.000

CY  

4.15000

1965 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,032.000

CY  

9.50000

1970 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

849.000

CY  

15.10000

1975 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

124.000

TON 

96.00000

1980 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

2,198.000

LF  

53.00000

1980 MATERIAL ALLOWANCE Steel H-Pile 639.569

0.000

33,897.16639.569

0.00NCU 

53.00000

1985 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

765.000

SY  

11.70000

1990 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

225.00000

1990 MATERIAL ALLOWANCE C-22-CF  EXPAN DEVICE 76.000

0.000

9,693.8076.000

0.00LF  

127.55000

1995 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

372.000

CY  

465.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0312 STR C-22-CF 

2000 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

72,101.000

LB  

0.86000

2005 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

3,500.00000

2005 MATERIAL ALLOWANCE VANE GRATE INLET STR CF CR 29 EB 2.000

0.000

3,843.402.000

0.00EACH

1,921.70000

2010 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

108.00000

2015 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

35.000

LF  

10.00000

2016 1 In Elec Cond MCR sco10 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

9.50000

2020 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

185.000

LF  

6.50000

2025 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

776.000

LF  

175.00000

CAT 47,434.360.00642,960.41CURRENT AMT0312 $ $ $

CAT NO0313 WALL C-22-L 

2030 Structure Excavation 2,729.000

0.000

206-00000  
 

11,325.352,729.000

0.00

5,722.000

CY  

4.15000

2035 *Structure Backfill (Class 1) 763.000

0.000

206-00100  
 

7,248.50763.000

0.00

1,712.000

CY  

9.50000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 50

PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0313 WALL C-22-L 

2040 *Mechanical Reinforcement of Soil 394.000

0.000

206-00360  
 

5,949.40394.000

0.00

884.000

CY  

15.10000

2045 *Geomembrane 262.000

0.000

420-00000  
 

1,545.80262.000

0.00

587.000

SY  

5.90000

2050 Geotextile (Erosion Control) (Class 1) 101.000

0.000

420-00102  
 

267.65101.000

0.00

515.000

SY  

2.65000

2055 *Block Facing 1,321.000

0.000

504-04410  
 

14,266.801,321.000

0.00

2,965.000

SF  

10.80000

2060 Riprap (6 Inch) 33.700

0.000

506-00206  
 

3,201.5033.700

0.00

172.000

CY  

95.00000

2065 *Concrete Class D (Wall) 4.240

0.000

601-03050  
 

862.204.240

0.00

19.000

CY  

203.35000

2070 *Reinforcing Steel (Epoxy Coated) 28.000

0.000

602-00020  
 

24.0828.000

0.00

2,112.000

LB  

0.86000

CAT 44,691.280.00112,228.72CURRENT AMT0313 $ $ $

CAT NO0314 WALL C-22-M 

2075 Structure Excavation 444.000

0.000

206-00000  
 

1,842.60444.000

0.00

896.000

CY  

4.15000

2080 *Structure Backfill (Class 1) 98.000

0.000

206-00100  
 

931.0098.000

0.00

387.000

CY  

9.50000

2085 *Mechanical Reinforcement of Soil 59.000

0.000

206-00360  
 

890.9059.000

0.00

222.000

CY  

15.10000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0314 WALL C-22-M 

2090 *Geomembrane 62.000

0.000

420-00000  
 

365.8062.000

0.00

222.000

SY  

5.90000

2095 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

175.000

SY  

2.65000

2100 *Block Facing 230.000

0.000

504-04410  
 

2,484.00230.000

0.00

748.000

SF  

10.80000

2105 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

58.000

CY  

95.00000

2110 *Concrete Class D (Wall) 1.280

0.000

601-03050  
 

260.291.280

0.00

9.000

CY  

203.35000

2115 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

931.000

LB  

0.86000

CAT 6,774.590.0028,739.86CURRENT AMT0314 $ $ $

CAT NO0315 WALL C-22-N 

2120 Structure Excavation 2,621.000

0.000

206-00000  
 

10,877.152,621.000

0.00

5,722.000

CY  

4.15000

2125 *Structure Backfill (Class 1) 771.000

0.000

206-00100  
 

7,324.50771.000

0.00

1,683.000

CY  

9.50000

2130 *Mechanical Reinforcement of Soil 398.000

0.000

206-00360  
 

6,009.80398.000

0.00

869.000

CY  

15.10000

2135 *Geomembrane 271.000

0.000

420-00000  
 

1,598.90271.000

0.00

591.000

SY  

5.90000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0315 WALL C-22-N 

2140 Geotextile (Erosion Control) (Class 1) 101.000

0.000

420-00102  
 

267.65101.000

0.00

523.000

SY  

2.65000

2145 *Block Facing 1,335.000

0.000

504-04410  
 

14,418.001,335.000

0.00

2,914.000

SF  

10.80000

2150 Riprap (6 Inch) 33.700

0.000

506-00206  
 

3,201.5033.700

0.00

174.000

CY  

95.00000

2155 *Concrete Class D (Wall) 4.390

0.000

601-03050  
 

892.714.390

0.00

19.000

CY  

203.35000

2160 *Reinforcing Steel (Epoxy Coated) 28.000

0.000

602-00020  
 

24.0828.000

0.00

2,128.000

LB  

0.86000

CAT 44,614.290.00111,424.48CURRENT AMT0315 $ $ $

CAT NO0316 WALL C-22-O 

2165 Structure Excavation 408.000

0.000

206-00000  
 

1,693.20408.000

0.00

815.000

CY  

4.15000

2170 *Structure Backfill (Class 1) 117.000

0.000

206-00100  
 

1,111.50117.000

0.00

429.000

CY  

9.50000

2175 *Mechanical Reinforcement of Soil 70.000

0.000

206-00360  
 

1,057.0070.000

0.00

245.000

CY  

15.10000

2180 *Geomembrane 65.000

0.000

420-00000  
 

383.5065.000

0.00

222.000

SY  

5.90000

2185 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

177.000

SY  

2.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0316 WALL C-22-O 

2190 *Block Facing 253.000

0.000

504-04410  
 

2,732.40253.000

0.00

828.000

SF  

10.80000

2195 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

60.000

CY  

95.00000

2200 *Concrete Class D (Wall) 1.280

0.000

601-03050  
 

260.291.280

0.00

9.000

CY  

203.35000

2205 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

931.000

LB  

0.86000

CAT 7,237.890.0030,209.31CURRENT AMT0316 $ $ $

CAT NO0317 WALL C-22-E 

2210 Structure Excavation 2,320.000

0.000

206-00000  
 

9,628.002,320.000

0.00

4,666.000

CY  

4.15000

2215 *Structure Backfill (Class 1) 1,337.000

0.000

206-00100  
 

12,701.501,337.000

0.00

2,580.000

CY  

9.50000

2220 *Mechanical Reinforcement of Soil 624.000

0.000

206-00360  
 

9,422.40624.000

0.00

1,384.000

CY  

15.10000

2225 *Geomembrane 400.000

0.000

420-00000  
 

2,360.00400.000

0.00

774.000

SY  

5.90000

2230 Geotextile (Erosion Control) (Class 1) 20.000

0.000

420-00102  
 

53.0020.000

0.00

384.000

SY  

2.65000

2235 *Block Facing 1,900.000

0.000

504-04410  
 

20,520.001,900.000

0.00

3,719.000

SF  

10.80000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0317 WALL C-22-E 

2240 Riprap (6 Inch) 6.700

0.000

506-00206  
 

636.506.700

0.00

128.000

CY  

95.00000

2245 *Concrete Class D (Wall) 5.600

0.000

601-03050  
 

1,138.765.600

0.00

23.000

CY  

203.35000

2250 *Reinforcing Steel (Epoxy Coated) 14.000

0.000

602-00020  
 

12.0414.000

0.00

2,413.000

LB  

0.86000

CAT 56,472.200.00129,433.93CURRENT AMT0317 $ $ $

CAT NO0318 WALL C-22-F 

2255 Structure Excavation 41.000

0.000

206-00000  
 

170.1541.000

0.00

88.000

CY  

4.15000

2260 *Structure Backfill (Class 1) 146.000

0.000

206-00100  
 

1,387.00146.000

0.00

415.000

CY  

9.50000

2265 *Mechanical Reinforcement of Soil 88.000

0.000

206-00360  
 

1,328.8088.000

0.00

228.000

CY  

15.10000

2270 *Geomembrane 60.000

0.000

420-00000  
 

354.0060.000

0.00

210.000

SY  

5.90000

2275 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

84.000

SY  

2.65000

2280 *Block Facing 305.000

0.000

504-04410  
 

3,294.00305.000

0.00

886.000

SF  

10.80000

2285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

28.000

CY  

95.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 55

PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0318 WALL C-22-F 

2290 *Concrete Class D (Wall) 1.880

0.000

601-03050  
 

382.301.880

0.00

9.000

CY  

203.35000

2295 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

960.000

LB  

0.86000

CAT 6,916.250.0024,096.65CURRENT AMT0318 $ $ $

CAT NO0319 WALL C-22-G 

2300 Structure Excavation 2,355.000

0.000

206-00000  
 

9,773.252,355.000

0.00

4,600.000

CY  

4.15000

2305 *Structure Backfill (Class 1) 1,153.000

0.000

206-00100  
 

10,953.501,153.000

0.00

2,437.000

CY  

9.50000

2310 *Mechanical Reinforcement of Soil 487.000

0.000

206-00360  
 

7,353.70487.000

0.00

1,303.000

CY  

15.10000

2315 *Geomembrane 320.000

0.000

420-00000  
 

1,888.00320.000

0.00

698.000

SY  

5.90000

2320 Geotextile (Erosion Control) (Class 1) 20.000

0.000

420-00102  
 

53.0020.000

0.00

344.000

SY  

2.65000

2325 *Block Facing 1,482.000

0.000

504-04410  
 

16,005.601,482.000

0.00

3,387.000

SF  

10.80000

2330 Riprap (6 Inch) 6.700

0.000

506-00206  
 

636.506.700

0.00

114.000

CY  

95.00000

2335 *Concrete Class D (Wall) 5.020

0.000

601-03050  
 

1,020.825.020

0.00

20.000

CY  

203.35000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0319 WALL C-22-G 

2340 *Reinforcing Steel (Epoxy Coated) 196.000

0.000

602-00020  
 

168.56196.000

0.00

2,110.000

LB  

0.86000

CAT 47,852.930.00120,237.80CURRENT AMT0319 $ $ $

CAT NO0320 WALL C-22-H 

2345 Structure Excavation 64.000

0.000

206-00000  
 

265.6064.000

0.00

140.000

CY  

4.15000

2350 *Structure Backfill (Class 1) 104.000

0.000

206-00100  
 

988.00104.000

0.00

446.000

CY  

9.50000

2355 *Mechanical Reinforcement of Soil 64.000

0.000

206-00360  
 

966.4064.000

0.00

251.000

CY  

15.10000

2360 *Geomembrane 55.000

0.000

420-00000  
 

324.5055.000

0.00

219.000

SY  

5.90000

2365 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

84.000

SY  

2.65000

2370 *Block Facing 238.000

0.000

504-04410  
 

2,570.40238.000

0.00

909.000

SF  

10.80000

2375 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

28.000

CY  

95.00000

2380 *Concrete Class D (Wall) 1.570

0.000

601-03050  
 

319.261.570

0.00

9.000

CY  

203.35000

2385 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

959.000

LB  

0.86000

CAT 5,434.160.0025,254.89CURRENT AMT0320 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0321 WALL C-22-I 

2390 Structure Excavation 2,159.000

0.000

206-00000  
 

8,959.852,159.000

0.00

4,133.000

CY  

4.15000

2395 *Structure Backfill (Class 1) 877.000

0.000

206-00100  
 

8,331.50877.000

0.00

1,856.000

CY  

9.50000

2400 *Mechanical Reinforcement of Soil 512.000

0.000

206-00360  
 

7,731.20512.000

0.00

970.000

CY  

15.10000

2405 *Geomembrane 301.000

0.000

420-00000  
 

1,775.90301.000

0.00

642.000

SY  

5.90000

2410 Geotextile (Erosion Control) (Class 1) 80.000

0.000

420-00102  
 

212.0080.000

0.00

443.000

SY  

2.65000

2415 *Block Facing 1,558.000

0.000

504-04410  
 

16,826.401,558.000

0.00

3,155.000

SF  

10.80000

2420 Riprap (6 Inch) 26.700

0.000

506-00206  
 

2,536.5026.700

0.00

148.000

CY  

95.00000

2425 *Concrete Class D (Wall) 4.590

0.000

601-03050  
 

933.384.590

0.00

19.000

CY  

203.35000

2430 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,023.000

LB  

0.86000

CAT 47,306.730.00108,130.13CURRENT AMT0321 $ $ $

CAT NO0322 WALL C-22-J 

2435 Structure Excavation 0.000

96.000

206-00000  
 

398.4096.000

398.40

192.000

CY  

4.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0322 WALL C-22-J 

2440 *Structure Backfill (Class 1) 0.000

135.000

206-00100  
 

1,282.50135.000

1,282.50

433.000

CY  

9.50000

2445 *Mechanical Reinforcement of Soil 0.000

80.000

206-00360  
 

1,208.0080.000

1,208.00

249.000

CY  

15.10000

2450 *Geomembrane 0.000

66.000

420-00000  
 

389.4066.000

389.40

225.000

SY  

5.90000

2455 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

182.000

SY  

2.65000

2460 *Block Facing 0.000

273.000

504-04410  
 

2,948.40273.000

2,948.40

952.000

SF  

10.80000

2465 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

62.000

CY  

95.00000

2470 *Concrete Class D (Wall) 0.000

1.280

601-03050  
 

260.291.280

260.29

9.000

CY  

203.35000

2475 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

927.000

LB  

0.86000

CAT 6,486.996,486.9929,278.97CURRENT AMT0322 $ $ $

CAT NO0323 WALL C-22-K 

2480 Structure Excavation 2,058.000

0.000

206-00000  
 

8,540.702,058.000

0.00

4,122.000

CY  

4.15000

2485 *Structure Backfill (Class 1) 916.000

0.000

206-00100  
 

8,702.00916.000

0.00

1,856.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0323 WALL C-22-K 

2490 *Mechanical Reinforcement of Soil 524.000

0.000

206-00360  
 

7,912.40524.000

0.00

970.000

CY  

15.10000

2495 *Geomembrane 336.000

0.000

420-00000  
 

1,982.40336.000

0.00

646.000

SY  

5.90000

2500 Geotextile (Erosion Control) (Class 1) 78.300

0.000

420-00102  
 

207.5078.300

0.00

448.000

SY  

2.65000

2505 *Block Facing 2,142.000

0.000

504-04410  
 

23,133.602,142.000

0.00

3,155.000

SF  

10.80000

2510 Riprap (6 Inch) 26.100

0.000

506-00206  
 

2,479.5026.100

0.00

150.000

CY  

95.00000

2515 *Concrete Class D (Wall) 4.660

0.000

601-03050  
 

947.614.660

0.00

19.000

CY  

203.35000

2520 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,036.000

LB  

0.86000

CAT 53,905.710.00108,322.51CURRENT AMT0323 $ $ $

CAT NO0324 WALL C-22-AB 

2525 Structure Excavation 0.000

154.000

206-00000  
 

639.10154.000

639.10

306.000

CY  

4.15000

2530 *Structure Backfill (Class 1) 0.000

140.000

206-00100  
 

1,330.00140.000

1,330.00

433.000

CY  

9.50000

2535 *Mechanical Reinforcement of Soil 0.000

83.000

206-00360  
 

1,253.3083.000

1,253.30

249.000

CY  

15.10000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0324 WALL C-22-AB 

2540 *Geomembrane 0.000

68.000

420-00000  
 

401.2068.000

401.20

225.000

SY  

5.90000

2545 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

178.000

SY  

2.65000

2550 *Block Facing 0.000

280.000

504-04410  
 

3,024.00280.000

3,024.00

952.000

SF  

10.80000

2555 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

60.000

CY  

95.00000

2560 *Concrete Class D (Wall) 0.000

1.290

601-03050  
 

262.321.290

262.32

9.000

CY  

203.35000

2565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

927.000

LB  

0.86000

CAT 6,909.926,909.9229,551.47CURRENT AMT0324 $ $ $

CAT NO0325 WALL C-22-P 

2570 Structure Excavation 1,999.000

0.000

206-00000  
 

8,295.851,999.000

0.00

3,953.000

CY  

4.15000

2575 *Structure Backfill (Class 1) 740.000

0.000

206-00100  
 

7,030.00740.000

0.00

1,668.000

CY  

9.50000

2576 Added Item (Dollar)/ PRICE REDUC. STR BKFLL CL 1 0.000

-296.310

900-00006  
 

-296.31-296.310

-296.31

0.000

DOL 

1.00000

2580 *Mechanical Reinforcement of Soil 389.000

0.000

206-00360  
 

5,873.90389.000

0.00

861.000

CY  

15.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0325 WALL C-22-P 

2585 *Geomembrane 250.000

0.000

420-00000  
 

1,475.00250.000

0.00

585.000

SY  

5.90000

2590 Geotextile (Erosion Control) (Class 1) 100.000

0.000

420-00102  
 

265.00100.000

0.00

514.000

SY  

2.65000

2595 *Block Facing 1,305.000

0.000

504-04410  
 

14,094.001,305.000

0.00

2,888.000

SF  

10.80000

2600 Riprap (6 Inch) 33.300

0.000

506-00206  
 

3,163.5033.300

0.00

172.000

CY  

95.00000

2605 *Concrete Class D (Wall) 4.270

0.000

601-03050  
 

868.304.270

0.00

19.000

CY  

203.35000

2610 *Reinforcing Steel (Epoxy Coated) 14.000

0.000

602-00020  
 

12.0414.000

0.00

2,038.000

LB  

0.86000

CAT 40,781.28-296.31103,212.38CURRENT AMT0325 $ $ $

CAT NO0326 WALL C-22-Q 

2615 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

296.000

CY  

4.15000

2620 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

359.000

CY  

9.50000

2625 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

217.000

CY  

15.10000

2630 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

212.000

SY  

5.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0326 WALL C-22-Q 

2635 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

204.000

SY  

2.65000

2640 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

732.000

SF  

10.80000

2645 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

68.000

CY  

95.00000

2650 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

9.000

CY  

203.35000

2655 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

927.000

LB  

0.86000

CAT 0.000.0026,699.97CURRENT AMT0326 $ $ $

CAT NO0327 WALL C-22-R 

2660 Structure Excavation 2,407.000

0.000

206-00000  
 

9,989.052,407.000

0.00

5,093.000

CY  

4.15000

2665 *Structure Backfill (Class 1) 792.000

0.000

206-00100  
 

7,524.00792.000

0.00

1,680.000

CY  

9.50000

2666 Added Item (Dollar)/ PRICE REDUC STR BCKFLL CL 1 0.000

-62.380

900-00006  
 

-62.38-62.380

-62.38

0.000

DOL 

1.00000

2670 *Mechanical Reinforcement of Soil 417.000

0.000

206-00360  
 

6,296.70417.000

0.00

867.000

CY  

15.10000

2675 *Geomembrane 270.000

0.000

420-00000  
 

1,593.00270.000

0.00

590.000

SY  

5.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0327 WALL C-22-R 

2680 Geotextile (Erosion Control) (Class 1) 98.000

0.000

420-00102  
 

259.7098.000

0.00

521.000

SY  

2.65000

2685 *Block Facing 1,397.000

0.000

504-04410  
 

15,087.601,397.000

0.00

2,908.000

SF  

10.80000

2690 Riprap (6 Inch) 32.700

0.000

506-00206  
 

3,106.5032.700

0.00

174.000

CY  

95.00000

2695 *Concrete Class D (Wall) 4.300

0.000

601-03050  
 

874.414.300

0.00

19.000

CY  

203.35000

2700 *Reinforcing Steel (Epoxy Coated) 14.000

0.000

602-00020  
 

12.0414.000

0.00

2,054.000

LB  

0.86000

CAT 44,680.62-62.38108,615.79CURRENT AMT0327 $ $ $

CAT NO0328 WALL C-22-S 

2705 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

500.000

CY  

4.15000

2710 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

381.000

CY  

9.50000

2715 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

227.000

CY  

15.10000

2720 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

212.000

SY  

5.90000

2725 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

204.000

SY  

2.65000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0328 WALL C-22-S 

2730 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

767.000

SF  

10.80000

2735 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

68.000

CY  

95.00000

2740 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

9.000

CY  

203.35000

2745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

927.000

LB  

0.86000

CAT 0.000.0028,284.57CURRENT AMT0328 $ $ $

CAT NO0329 WALL C-22-X 

2750 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,064.000

CY  

4.15000

2755 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

739.000

CY  

9.50000

2760 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

424.000

CY  

15.10000

2765 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

348.000

SY  

5.90000

2770 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

380.000

SY  

2.65000

2775 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,431.000

SF  

10.80000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0329 WALL C-22-X 

2780 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

128.000

CY  

95.00000

2785 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

14.000

CY  

203.35000

2790 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,433.000

LB  

0.86000

CAT 0.000.0052,592.78CURRENT AMT0329 $ $ $

CAT NO0330 WALL C-22-Y 

2795 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

525.000

CY  

4.15000

2800 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

339.000

CY  

9.50000

2805 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

195.000

CY  

15.10000

2810 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

160.000

SY  

5.90000

2815 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

86.000

SY  

2.65000

2820 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

657.000

SF  

10.80000

2825 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

30.000

CY  

95.00000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0330 WALL C-22-Y 

2830 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

203.35000

2835 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

658.000

LB  

0.86000

CAT 0.000.0021,247.23CURRENT AMT0330 $ $ $

CAT NO0331 WALL C-22-Z 

2840 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,251.000

CY  

4.15000

2845 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

739.000

CY  

9.50000

2850 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

424.000

CY  

15.10000

2855 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

348.000

SY  

5.90000

2860 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

380.000

SY  

2.65000

2865 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,431.000

SF  

10.80000

2870 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

128.000

CY  

95.00000

2875 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

14.000

CY  

203.35000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 67

PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0331 WALL C-22-Z 

2880 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,433.000

LB  

0.86000

CAT 0.000.0053,368.83CURRENT AMT0331 $ $ $

CAT NO0332 WALL C-22-AA 

2885 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

381.000

CY  

4.15000

2890 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

339.000

CY  

9.50000

2895 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

195.000

CY  

15.10000

2900 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

160.000

SY  

5.90000

2905 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

86.000

SY  

2.65000

2910 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

657.000

SF  

10.80000

2915 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

30.000

CY  

95.00000

2920 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

203.35000

2925 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

658.000

LB  

0.86000

CAT 0.000.0020,649.63CURRENT AMT0332 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0333 WALL C-22-T 

2930 Structure Excavation 2,044.000

0.000

206-00000  
 

8,482.602,044.000

0.00

4,156.000

CY  

4.15000

2935 *Structure Backfill (Class 1) 408.000

0.000

206-00100  
 

3,876.00408.000

0.00

1,404.000

CY  

9.50000

2940 *Mechanical Reinforcement of Soil 238.000

0.000

206-00360  
 

3,593.80238.000

0.00

725.000

CY  

15.10000

2945 *Geomembrane 192.000

0.000

420-00000  
 

1,132.80192.000

0.00

517.000

SY  

5.90000

2950 Geotextile (Erosion Control) (Class 1) 0.000

78.200

420-00102  
 

207.2378.200

207.23

447.000

SY  

2.65000

2955 *Block Facing 803.000

0.000

504-04410  
 

8,672.40803.000

0.00

2,431.000

SF  

10.80000

2960 Riprap (6 Inch) 0.000

26.100

506-00206  
 

2,479.5026.100

2,479.50

150.000

CY  

95.00000

2965 *Concrete Class D (Wall) 3.980

0.000

601-03050  
 

809.333.980

0.00

17.000

CY  

203.35000

2970 *Reinforcing Steel (Epoxy Coated) 112.000

0.000

602-00020  
 

96.32112.000

0.00

1,773.000

LB  

0.86000

CAT 29,349.982,686.7391,254.28CURRENT AMT0333 $ $ $

CAT NO0334 WALL C-22-U 

2975 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

498.000

CY  

4.15000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0334 WALL C-22-U 

2980 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

480.000

CY  

9.50000

2985 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

269.000

CY  

15.10000

2990 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

227.000

SY  

5.90000

2995 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

185.000

SY  

2.65000

3000 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

909.000

SF  

10.80000

3005 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

62.000

CY  

95.00000

3010 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

8.000

CY  

203.35000

3015 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

885.000

LB  

0.86000

CAT 0.000.0030,613.25CURRENT AMT0334 $ $ $

CAT NO0335 WALL C-22-V 

3020 Structure Excavation 2,596.000

0.000

206-00000  
 

10,773.402,596.000

0.00

5,152.000

CY  

4.15000

3025 *Structure Backfill (Class 1) 436.000

0.000

206-00100  
 

4,142.00436.000

0.00

1,500.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0335 WALL C-22-V 

3030 *Mechanical Reinforcement of Soil 255.000

0.000

206-00360  
 

3,850.50255.000

0.00

774.000

CY  

15.10000

3035 *Geomembrane 208.000

0.000

420-00000  
 

1,227.20208.000

0.00

555.000

SY  

5.90000

3040 Geotextile (Erosion Control) (Class 1) 0.000

97.800

420-00102  
 

259.1797.800

259.17

486.000

SY  

2.65000

3045 *Block Facing 861.000

0.000

504-04410  
 

9,298.80861.000

0.00

2,597.000

SF  

10.80000

3050 Riprap (6 Inch) 0.000

32.600

506-00206  
 

3,097.0032.600

3,097.00

162.000

CY  

95.00000

3055 *Concrete Class D (Wall) 4.320

0.000

601-03050  
 

878.474.320

0.00

18.000

CY  

203.35000

3056 Added Item (Dollar)/ PRICE REDUCTION WALL V CONC CL D -139.900

0.000

900-00006  
 

-139.90-139.900

0.00

0.000

DOL 

1.00000

3060 *Reinforcing Steel (Epoxy Coated) 112.000

0.000

602-00020  
 

96.32112.000

0.00

1,906.000

LB  

0.86000

CAT 33,482.963,356.17100,617.66CURRENT AMT0335 $ $ $

CAT NO0336 WALL C-22-W 

3065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

696.000

CY  

4.15000

3070 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

391.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013

PROJECT: IM 0761-191                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0336 WALL C-22-W 

3075 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

233.000

CY  

15.10000

3080 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

208.000

SY  

5.90000

3085 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

200.000

SY  

2.65000

3090 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

785.000

SF  

10.80000

3095 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

66.000

CY  

95.00000

3100 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

9.000

CY  

203.35000

3105 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

907.000

LB  

0.86000

CAT 0.000.0029,236.57CURRENT AMT0336 $ $ $

CAT NO0337 MINOR STR 076A086739BR 

3110 Structure Excavation 1,411.000

0.000

206-00000  
 

5,855.651,411.000

0.00

3,109.000

CY  

4.15000

3115 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

561.000

CY  

84.00000

3120 *Structure Backfill (Class 1) 0.000

177.000

206-00100  
 

1,681.50177.000

1,681.50

500.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 10/10/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:04:28

CUMULATIVE
AMOUNT

CAT NO0337 MINOR STR 076A086739BR 

3125 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

147.000

SY  

2.60000

3130 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

62.000

CY  

80.00000

3135 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

7.000

CY  

545.00000

3140 *Concrete Class D (Box Culvert) 217.080

0.000

601-03030  
 

107,454.60217.080

0.00

552.000

CY  

495.00000

3145 *Reinforcing Steel 35,459.000

0.000

602-00000  
 

21,984.5835,459.000

0.00

83,873.000

LB  

0.62000

CAT 136,976.331,681.50399,174.81CURRENT AMT0337 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

3150 Field Office (Special) 1.000

0.000

620-00005  
 

60,250.001.000

0.00

1.000

EACH

60,250.00000

3155 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

41,000.002.000

0.00

2.000

EACH

20,500.00000

3160 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 104,250.000.00104,250.00CURRENT AMT0400 $ $ $

$16,112,643.723,512,830.59$40,193,054.31$CURRENT AMTPROJECT TOTAL


